

	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		▾ EDMS Current Tasks	138 days	Mon 2/23/04 8:00 AM	Fri 9/3/04 5:00 PM		
2		▾ Serialized TIFF Images	80 days	Mon 2/23/04 8:00 AM	Mon 6/14/04 5:00 PM		
3	✓	D3	10 days	Mon 2/23/04 8:00 AM	Fri 3/5/04 5:00 PM		
4	✓	D6	10 days	Mon 3/8/04 8:00 AM	Fri 3/19/04 5:00 PM	3	
5	✓	D4	10 days	Mon 3/22/04 8:00 AM	Fri 4/2/04 5:00 PM	4	
6	✓	D7	10 days	Mon 4/5/04 8:00 AM	Fri 4/16/04 5:00 PM	5	
7		TP	10 days	Mon 4/19/04 8:00 AM	Fri 4/30/04 5:00 PM	6	
8		D1	10 days	Mon 5/3/04 8:00 AM	Fri 5/14/04 5:00 PM	7	
9		D5	10 days	Mon 5/17/04 8:00 AM	Fri 5/28/04 5:00 PM	8	
10		D2	10 days	Tue 6/1/04 8:00 AM	Mon 6/14/04 5:00 PM	9	
11		▾ Maintenance Release 2	44 days	Mon 2/23/04 8:00 AM	Thu 4/22/04 5:00 PM		
12	✓	▾ Issues Resolved - MR2	4 days	Mon 2/23/04 8:00 AM	Thu 2/26/04 5:00 PM		
13	✓	Trigger Design	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
14	✓	Library Configurations	1 day	Tue 2/24/04 8:00 AM	Tue 2/24/04 5:00 PM	13	
15	✓	Disable Invalid Document Groups & Types	1 day	Wed 2/25/04 8:00 AM	Wed 2/25/04 5:00 PM	14	
16	✓	Add Missing Groups and Types	1 day	Thu 2/26/04 8:00 AM	Thu 2/26/04 5:00 PM	15	
17	✓	My Options Notification	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
18	✓	Kodak Viewer	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
19	✓	Windows XP Viewer	1 day	Mon 2/23/04 8:00 AM	Mon 2/23/04 5:00 PM		
20	✓	Test Plan	5 days	Fri 2/27/04 8:00 AM	Thu 3/4/04 5:00 PM	16	
21	✓	System Test	17 days	Fri 3/5/04 8:00 AM	Mon 3/29/04 5:00 PM	20	
22		▾ Implementation	18 days	Tue 3/30/04 8:00 AM	Thu 4/22/04 5:00 PM	21	
23	✓	CO	2 days	Tue 3/30/04 8:00 AM	Wed 3/31/04 5:00 PM		
24	✓	TP	2 days	Thu 4/1/04 8:00 AM	Fri 4/2/04 5:00 PM	23	
25	✓	D2	2 days	Mon 4/5/04 8:00 AM	Tue 4/6/04 5:00 PM	24	
26	✓	D5	3 days	Wed 4/7/04 8:00 AM	Fri 4/9/04 5:00 PM	25	
27	✓	D3	2 days	Mon 4/12/04 8:00 AM	Tue 4/13/04 5:00 PM	26	
28		D6	2 days	Wed 4/14/04 8:00 AM	Thu 4/15/04 5:00 PM	27	
29		D1	1 day	Fri 4/16/04 8:00 AM	Fri 4/16/04 5:00 PM	28	
30		D4	2 days	Mon 4/19/04 8:00 AM	Tue 4/20/04 5:00 PM	29	
31		D7	2 days	Wed 4/21/04 8:00 AM	Thu 4/22/04 5:00 PM	30	
32		▾ Engineering and Design EDMS	116 days	Wed 3/24/04 8:00 AM	Fri 9/3/04 5:00 PM		
33		▾ Requirements	25 days	Wed 3/24/04 8:00 AM	Tue 4/27/04 5:00 PM		
34		Develop Requirements	25 days	Wed 3/24/04 8:00 AM	Tue 4/27/04 5:00 PM		
35		▾ Design	20 days	Wed 4/28/04 8:00 AM	Tue 5/25/04 5:00 PM	33	
36		Design Specifications	20 days	Wed 4/28/04 8:00 AM	Tue 5/25/04 5:00 PM		
37		▾ Construction	13 days	Wed 5/26/04 8:00 AM	Mon 6/14/04 5:00 PM	35	
38		Build Test Environment - Unit	3 days	Wed 5/26/04 8:00 AM	Fri 5/28/04 5:00 PM		
39		Build Test Environment - System	3 days	Wed 5/26/04 8:00 AM	Fri 5/28/04 5:00 PM		
40		Develop forms and support programs/scripts	10 days	Tue 6/1/04 8:00 AM	Mon 6/14/04 5:00 PM	39	
41		▾ Testing	15 days	Mon 8/9/04 8:00 AM	Fri 8/27/04 5:00 PM	37	
42		System Test	5 days	Mon 8/9/04 8:00 AM	Fri 8/13/04 5:00 PM	87FS+6 days	
43		User Training	5 days	Mon 8/16/04 8:00 AM	Fri 8/20/04 5:00 PM	42	
44		User Acceptance Testing	5 days	Mon 8/23/04 8:00 AM	Fri 8/27/04 5:00 PM	43	
45		▾ Implementation	5 days	Mon 8/30/04 8:00 AM	Fri 9/3/04 5:00 PM	41	
46		Implement in Districts	5 days	Mon 8/30/04 8:00 AM	Fri 9/3/04 5:00 PM		
47		▾ User Training	44 days	Mon 4/12/04 8:00 AM	Fri 6/11/04 5:00 PM		
48		▾ Develop Training Documentation	15 days	Mon 4/12/04 8:00 AM	Fri 4/30/04 5:00 PM		
49		Develop Training Documentation	15 days	Mon 4/12/04 8:00 AM	Fri 4/30/04 5:00 PM	26	
50		▾ Dry Run Presentations	2 days	Mon 5/3/04 8:00 AM	Tue 5/4/04 5:00 PM	49	
51		District Functional Experts and Scanners	1 day	Mon 5/3/04 8:00 AM	Mon 5/3/04 5:00 PM		
52		Archive Viewers	1 day	Tue 5/4/04 8:00 AM	Tue 5/4/04 5:00 PM	51	
53		▾ Conduct District Visits	19 days	Mon 5/17/04 8:00 AM	Fri 6/11/04 5:00 PM		
54		CO	1 day	Mon 5/17/04 8:00 AM	Mon 5/17/04 5:00 PM		
55		D3	1 day	Tue 5/18/04 8:00 AM	Tue 5/18/04 5:00 PM	54	
56		D2	2 days	Thu 5/20/04 8:00 AM	Fri 5/21/04 5:00 PM	55FS+1 day	
57		TP	2 days	Mon 5/24/04 8:00 AM	Tue 5/25/04 5:00 PM	56	
58		D7	1 day	Wed 5/26/04 8:00 AM	Wed 5/26/04 5:00 PM	57	
59		D1	1 day	Thu 5/27/04 8:00 AM	Thu 5/27/04 5:00 PM	58	
60		D5	1 day	Fri 5/28/04 8:00 AM	Fri 5/28/04 5:00 PM	59	
61		D6	2 days	Tue 6/8/04 8:00 AM	Wed 6/9/04 5:00 PM	60FS+5 days	
62		D4	2 days	Thu 6/10/04 8:00 AM	Fri 6/11/04 5:00 PM	61	
63		▾ Maintenance Release 3	115.5 days	Mon 2/23/04 8:00 AM	Wed 8/4/04 12:00 PM		
64		▾ Requirements	5 days	Mon 4/12/04 8:00 AM	Fri 4/16/04 5:00 PM		
65		Document Requirements/Design	5 days	Mon 4/12/04 8:00 AM	Fri 4/16/04 5:00 PM	26	

66		Development	59 days	Mon 4/19/04 8:00 AM	Mon 7/12/04 5:00 PM	65	
67		Change to Upper Case	1 day	Mon 4/19/04 8:00 AM	Mon 4/19/04 5:00 PM		
68		Document Groups & Types Crosswalk	20 days	Fri 4/23/04 8:00 AM	Thu 5/20/04 5:00 PM		
69		Validate Crosswalk/Develop Scripts	20 days	Fri 4/23/04 8:00 AM	Thu 5/20/04 5:00 PM	11	
70		Form Changes	35 days	Fri 5/21/04 8:00 AM	Mon 7/12/04 5:00 PM	68	
71		Search Forms	2 days	Fri 5/21/04 8:00 AM	Mon 5/24/04 5:00 PM		
72		Survey and mapping form changes	2 days	Tue 5/25/04 8:00 AM	Wed 5/26/04 5:00 PM	71	
73		Add Doc Number to Const Forms	2 days	Thu 5/27/04 8:00 AM	Fri 5/28/04 5:00 PM	72	
74		Single Search Form for all business areas	2 days	Tue 6/1/04 8:00 AM	Wed 6/2/04 5:00 PM	73	
75		Correct Lookups and Filters	2 days	Thu 6/3/04 8:00 AM	Fri 6/4/04 5:00 PM	74	
76		Pre-Archive Default Security	2 days	Mon 6/7/04 8:00 AM	Tue 6/8/04 5:00 PM	75	
77		BI query Tool	20 days	Wed 6/9/04 8:00 AM	Wed 7/7/04 5:00 PM	76	
78		Document/Execute Unit Test Plan	3 days	Thu 7/8/04 8:00 AM	Mon 7/12/04 5:00 PM	77	
79		Setup Test Environments	15 days	Wed 4/28/04 8:00 AM	Tue 5/18/04 5:00 PM	65	
80		Document Test Environments	5 days	Wed 4/28/04 8:00 AM	Tue 5/4/04 5:00 PM		
81		Unit Test Environment	5 days	Wed 5/5/04 8:00 AM	Tue 5/11/04 5:00 PM	80	
82		System Test Environment	5 days	Wed 5/12/04 8:00 AM	Tue 5/18/04 5:00 PM	81	
83		Testing	112 days	Mon 2/23/04 8:00 AM	Thu 7/29/04 5:00 PM		
84		Develop System Test Plan	5 days	Mon 2/23/04 8:00 AM	Fri 2/27/04 5:00 PM		
85		Develop User Acceptance Test Plan	5 days	Mon 3/1/04 8:00 AM	Fri 3/5/04 5:00 PM	84	
86		Execute System Test Plan	8 days	Tue 7/13/04 8:00 AM	Thu 7/22/04 5:00 PM	66	
87		User Acceptance Testing	5 days	Fri 7/23/04 8:00 AM	Thu 7/29/04 5:00 PM	86	
88		Implementation	3.5 days	Fri 7/30/04 8:00 AM	Wed 8/4/04 12:00 PM	83	
89		CO, D2	4 hrs	Fri 7/30/04 8:00 AM	Fri 7/30/04 12:00 PM		
90		TP,D5,D3, D7, D1	1 day	Fri 7/30/04 1:00 PM	Mon 8/2/04 12:00 PM	89	
91		D4,D6	2 days	Mon 8/2/04 1:00 PM	Wed 8/4/04 12:00 PM	90	
92		FY 2005 EDMS Project Option 1	540 days	Wed 8/4/04 1:00 PM	Wed 8/30/06 12:00 PM	63	
93		Hummingbird Product Upgrade	60 days	Wed 8/4/04 1:00 PM	Wed 10/27/04 12:00 PM		
94		Upgrade to 5.1.05	40 days	Wed 8/4/04 1:00 PM	Wed 9/29/04 12:00 PM		
95		Reporting Tool (BI Query)	40 days	Wed 8/4/04 1:00 PM	Wed 9/29/04 12:00 PM		
96		Training	20 days	Wed 9/29/04 1:00 PM	Wed 10/27/04 12:00 PM	94	
97		Migrations and Imports	90 days	Wed 10/27/04 1:00 PM	Wed 3/2/05 12:00 PM	93	
98		D6 Structures Import	30 days	Wed 10/27/04 1:00 PM	Wed 12/8/04 12:00 PM		
99		District 2 Surveying & Mapping Document Import	15 days	Wed 12/8/04 1:00 PM	Wed 12/29/04 12:00 PM	98	
100		Turnpike Document Import Phase 2	15 days	Wed 12/29/04 1:00 PM	Wed 1/19/05 12:00 PM	99	
101		Miami Intermodal Center (MIC) Documents	30 days	Wed 1/19/05 1:00 PM	Wed 3/2/05 12:00 PM	100	
102		New EDMS Business Areas with Doc Mgt Reqs	150 days	Wed 10/27/04 1:00 PM	Wed 5/25/05 12:00 PM	93	
103		Transportation Statistics	60 days	Wed 10/27/04 1:00 PM	Wed 1/19/05 12:00 PM		
104		Construction Contracts	150 days	Wed 10/27/04 1:00 PM	Wed 5/25/05 12:00 PM		
105		Construction Pre-Qual Vendor Documents	60 days	Wed 10/27/04 1:00 PM	Wed 1/19/05 12:00 PM		
106		Professional Services Contract Docs	60 days	Wed 1/19/05 1:00 PM	Wed 4/13/05 12:00 PM	105	
107		Contractual Services	30 days	Wed 4/13/05 1:00 PM	Wed 5/25/05 12:00 PM	106	
108		Safety JPAs	30 days	Wed 10/27/04 1:00 PM	Wed 12/8/04 12:00 PM		
109		Business Area Maintenance Releases	150 days	Wed 5/25/05 1:00 PM	Wed 12/21/05 12:00 PM	102	
110		Survey and Mapping	50 days	Wed 5/25/05 1:00 PM	Wed 8/3/05 12:00 PM		
111		Construction	50 days	Wed 8/3/05 1:00 PM	Wed 10/12/05 12:00 PM	110	
112		Structures	50 days	Wed 10/12/05 1:00 PM	Wed 12/21/05 12:00 PM	111	
113		New Edms Areas - Archive Only Reqs	180 days	Wed 12/21/05 1:00 PM	Wed 8/30/06 12:00 PM	109	
114		Document Control Personnel Docs (Archive?)	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
115		Planning SLD Documents	30 days	Wed 2/1/06 1:00 PM	Wed 3/15/06 12:00 PM	114	
116		Safety/Grants	30 days	Wed 3/15/06 1:00 PM	Wed 4/26/06 12:00 PM	115	
117		Comptroller/CITS Supporting Documents	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
118		State Materials Office	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
119		Additional Areas with Request on File	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
120		State Materials Office - Establish new business area	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
121		Aviation	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
122		Environmental Management	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
123		Traffic Ops in Turnpike	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM		
124		Informal Inquireies	150 days	Wed 2/1/06 1:00 PM	Wed 8/30/06 12:00 PM	119	
125		Federal Aid - Richard Luten	30 days	Wed 2/1/06 1:00 PM	Wed 3/15/06 12:00 PM		
126		Financial Aid - James Jobe	30 days	Wed 3/15/06 1:00 PM	Wed 4/26/06 12:00 PM	125	
127		Right of Way - District Backfile	30 days	Wed 4/26/06 1:00 PM	Wed 6/7/06 12:00 PM	126	
128		Maintenance Permits	30 days	Wed 6/7/06 1:00 PM	Wed 7/19/06 12:00 PM	127	
129		MCC - Accident Reports - Separate from Safety	30 days	Wed 7/19/06 1:00 PM	Wed 8/30/06 12:00 PM	128	
130		FY 2005 EDMS Project Option 2	540 days	Wed 8/4/04 1:00 PM	Wed 8/30/06 12:00 PM	63	
131		New EDMS Business Areas with Doc Mgt Reqs	150 days	Wed 8/4/04 1:00 PM	Wed 3/2/05 12:00 PM		
132		Construction Contracts	150 days	Wed 8/4/04 1:00 PM	Wed 3/2/05 12:00 PM		

132	Construction Contracts	60 days	Wed 8/4/04 1:00 PM	Wed 10/27/04 12:00 PM	
133	Construction Pre-Qual Vendor Documents	60 days	Wed 8/4/04 1:00 PM	Wed 10/27/04 12:00 PM	
134	Professional Services Contract Docs	60 days	Wed 10/27/04 1:00 PM	Wed 1/19/05 12:00 PM	133
135	Contractual Services	30 days	Wed 1/19/05 1:00 PM	Wed 3/2/05 12:00 PM	134
136	Safety JPAs	30 days	Wed 8/4/04 1:00 PM	Wed 9/15/04 12:00 PM	
137	▲ Migrations and Imports	90 days	Wed 8/4/04 1:00 PM	Wed 12/8/04 12:00 PM	
138	D6 Structures Import	30 days	Wed 8/4/04 1:00 PM	Wed 9/15/04 12:00 PM	
139	District 2 Surveying & Mapping Document Import	15 days	Wed 9/15/04 1:00 PM	Wed 10/6/04 12:00 PM	138
140	Turnpike Document Import Phase 2	15 days	Wed 10/6/04 1:00 PM	Wed 10/27/04 12:00 PM	139
141	Miami Intermodal Center (MIC) Documents	30 days	Wed 10/27/04 1:00 PM	Wed 12/8/04 12:00 PM	140
142	▲ Hummingbird Product Upgrade	80 days	Wed 3/2/05 1:00 PM	Wed 6/22/05 12:00 PM	131
143	Upgrade to 5.1.05	60 days	Wed 3/2/05 1:00 PM	Wed 5/25/05 12:00 PM	
144	Reporting Tool (BI Query)	40 days	Wed 3/2/05 1:00 PM	Wed 4/27/05 12:00 PM	
145	Training	20 days	Wed 5/25/05 1:00 PM	Wed 6/22/05 12:00 PM	143
146	▲ Business Area Maintenance Releases	150 days	Wed 3/2/05 1:00 PM	Wed 9/28/05 12:00 PM	131
147	Survey and Mapping	50 days	Wed 3/2/05 1:00 PM	Wed 5/11/05 12:00 PM	
148	Construction	50 days	Wed 5/11/05 1:00 PM	Wed 7/20/05 12:00 PM	147
149	Structures	50 days	Wed 7/20/05 1:00 PM	Wed 9/28/05 12:00 PM	148
150	Document Control Personnel Docs (Archive?)	30 days	Wed 3/2/05 1:00 PM	Wed 4/13/05 12:00 PM	
151	▲ New Edms Areas - Archive Only Reqs	240 days	Wed 9/28/05 1:00 PM	Wed 8/30/06 12:00 PM	146
152	Planning SLD Documents	30 days	Wed 9/28/05 1:00 PM	Wed 11/9/05 12:00 PM	
153	Safety/Grants	30 days	Wed 11/9/05 1:00 PM	Wed 12/21/05 12:00 PM	152
154	Comptroller/CITS Supporting Documents	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM	153
155	State Materials Office - Establish new business area	30 days	Wed 2/1/06 1:00 PM	Wed 3/15/06 12:00 PM	154
156	Transportation Statistics	30 days	Wed 3/15/06 1:00 PM	Wed 4/26/06 12:00 PM	155
157	▲ Additional Areas with Request on File	90 days	Wed 9/28/05 1:00 PM	Wed 2/1/06 12:00 PM	
158	Aviation	30 days	Wed 9/28/05 1:00 PM	Wed 11/9/05 12:00 PM	
159	Environmental Management	30 days	Wed 11/9/05 1:00 PM	Wed 12/21/05 12:00 PM	158
160	Traffic Ops in TurnPike	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM	159
161	▲ Informal Inquireies	150 days	Wed 2/1/06 1:00 PM	Wed 8/30/06 12:00 PM	157
162	FederalAid - Richard Luten	30 days	Wed 2/1/06 1:00 PM	Wed 3/15/06 12:00 PM	
163	FinancialAid - James Jobe	30 days	Wed 3/15/06 1:00 PM	Wed 4/26/06 12:00 PM	162
164	Right of Way - District Backfile	30 days	Wed 4/26/06 1:00 PM	Wed 6/7/06 12:00 PM	163
165	Maintenance Permits	30 days	Wed 6/7/06 1:00 PM	Wed 7/19/06 12:00 PM	164
166	MCC - Accident Reports - Separate from Safety	30 days	Wed 7/19/06 1:00 PM	Wed 8/30/06 12:00 PM	165
167	▲ FY 2005 EDMS Project Option 3	680 days	Wed 8/4/04 1:00 PM	Wed 3/14/07 12:00 PM	63
168	▲ Business Area Maintenance Releases	150 days	Wed 8/4/04 1:00 PM	Wed 3/2/05 12:00 PM	
169	Survey and Mapping	50 days	Wed 8/4/04 1:00 PM	Wed 10/13/04 12:00 PM	
170	Construction	50 days	Wed 10/13/04 1:00 PM	Wed 12/22/04 12:00 PM	169
171	Structures	50 days	Wed 12/22/04 1:00 PM	Wed 3/2/05 12:00 PM	170
172	Document Control Personnel Docs (Archive?)	30 days	Wed 8/4/04 1:00 PM	Wed 9/15/04 12:00 PM	
173	▲ Migrations and Imports	90 days	Wed 8/4/04 1:00 PM	Wed 12/8/04 12:00 PM	
174	D6 Structures Import	30 days	Wed 8/4/04 1:00 PM	Wed 9/15/04 12:00 PM	
175	District 2 Surveying & Mapping Document Import	15 days	Wed 9/15/04 1:00 PM	Wed 10/6/04 12:00 PM	174
176	Turnpike Document Import Phase 2	15 days	Wed 10/6/04 1:00 PM	Wed 10/27/04 12:00 PM	175
177	Miami Intermodal Center (MIC) Documents	30 days	Wed 10/27/04 1:00 PM	Wed 12/8/04 12:00 PM	176
178	▲ New Edms Areas - Archive Only Reqs	240 days	Wed 3/2/05 1:00 PM	Wed 2/1/06 12:00 PM	168
179	Planning SLD Documents	30 days	Wed 3/2/05 1:00 PM	Wed 4/13/05 12:00 PM	
180	Safety/Grants	30 days	Wed 4/13/05 1:00 PM	Wed 5/25/05 12:00 PM	179
181	Comptroller/CITS Supporting Documents	30 days	Wed 5/25/05 1:00 PM	Wed 7/6/05 12:00 PM	180
182	State Materials Office - Establish new business area	30 days	Wed 7/6/05 1:00 PM	Wed 8/17/05 12:00 PM	181
183	Transportation Statistics	30 days	Wed 8/17/05 1:00 PM	Wed 9/28/05 12:00 PM	182
184	▲ Additional Areas with Request on File	90 days	Wed 3/2/05 1:00 PM	Wed 7/6/05 12:00 PM	
185	Aviation	30 days	Wed 3/2/05 1:00 PM	Wed 4/13/05 12:00 PM	
186	Environmental Management	30 days	Wed 4/13/05 1:00 PM	Wed 5/25/05 12:00 PM	185
187	Traffic Ops in TurnPike	30 days	Wed 5/25/05 1:00 PM	Wed 7/6/05 12:00 PM	186
188	▲ Informal Inquireies	150 days	Wed 7/6/05 1:00 PM	Wed 2/1/06 12:00 PM	184
189	FederalAid - Richard Luten	30 days	Wed 7/6/05 1:00 PM	Wed 8/17/05 12:00 PM	
190	FinancialAid - James Jobe	30 days	Wed 8/17/05 1:00 PM	Wed 9/28/05 12:00 PM	189
191	Right of Way - District Backfile	30 days	Wed 9/28/05 1:00 PM	Wed 11/9/05 12:00 PM	190
192	Maintenance Permits	30 days	Wed 11/9/05 1:00 PM	Wed 12/21/05 12:00 PM	191
193	MCC - Accident Reports - Separate from Safety	30 days	Wed 12/21/05 1:00 PM	Wed 2/1/06 12:00 PM	192
194	▲ New EDMS Business Areas with Doc Mgt Reqs	150 days	Wed 2/1/06 1:00 PM	Wed 8/30/06 12:00 PM	178
195	▲ Construction Contracts	150 days	Wed 2/1/06 1:00 PM	Wed 8/30/06 12:00 PM	
196	Construction Pre-Qual Vendor Documents	60 days	Wed 2/1/06 1:00 PM	Wed 4/26/06 12:00 PM	
197	Professional Services Contract Docs	60 days	Wed 4/26/06 1:00 PM	Wed 7/19/06 12:00 PM	196
198	Contractual Services	30 days	Wed 7/19/06 1:00 PM	Wed 8/30/06 12:00 PM	197

[illegible]